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December 13, 1985 

ESE No. 85 275 1000 

Ms. Cherry1 Barnett 
Department of the Navy 
Atlantic Division, Code 1143 
Naval Facilities, Engineering Command 
Bldg. N23, Gilbert Street 
Norfolk, Virginia 23511 

RE: Contract No. N62740-85-B-7972, Confirmation Study, U.S. Naval Complex, 
Puerto Rico 

Dear Ms. Barnett: 

Enclosed is the progress report for the period of November 16, 1985 through 
December 15, 1985. 

Please do not hesitate to call me if you have any questions regarding this 
progress report. 

Sincerely, 

Russell V. Bowen, P.E. 
Project Manager 
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cc: Mike Keirn, ESE 
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MONTHLY PROGRESS REPORT 

PERIOD 11/16/85 THROUGH 12/15/85 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRHATION STUDY 

WORK ACCOMPLISHED 

1. Responded to Mitre Corp. '8 comments following the audit of the ESE 
laboratory, and obtained verbal approval of ESE laboratory from the 
EIC. 

2. Completed site reconnaissance of sites at NAVSTA Roosevelt Roads. 

3. Collected surface water, sediment, and soil samples from Sites 
5,6,7,9,12,14,15,16, and 18 at NAVSTA Roosevelt Roads, and Sites 6 and 7 
at NSGA Sabana Seca. 

4. Initiated analyses of samples collected at the sites listed above under 
Item 2. 

5. Installed the ground water monitoring wells at Sites 7, 10, and 12 at 
NAVSTA Roosevelt Roads. 

6. Initiated revisions to the Preliminary Work and Safety Plan in response 
to comments received from the ZIG, and NAVSTA Roosevelt Roads and NSGA 
Sabana Seca personnel. 

PROBLEMS ENCOUNTERED 

1. Because ongoing labeling of surface water, sediment, and soil sampling 
locations had to be incorporated into revisions to the Work Plan 
graphics, a delay in graphics production resulted. Consequently, the 
final Work and Safety Plan will not be forwarded to the EIC, INAVSTA 
Roosevelt Roads, and NSGA Sabana Seca until the week of December 20, 
1985. However, because the nature of the required revisions to the Work 
and Safety Plan does not pose a problem to the conduct of the onsite 
investigation, the onsite investigation is proceeding on schedule with no 
technical or safety related problems. 

2. 

,- 

The hollow-stem augering technique being used for the ground water 
monitor well installation caused delays in drilling the upgradient well. 
at Site 12, NAVSTA Roosevelt Roads, because of the stiff cla,ys and 
weathered rock encountered at this upland location. In addition, the. 
drill rig sustained some damage due to the stress on the hollow-stem 
auger. Because the geology at Site 13 (NAVSTA Roosevelt Roads), Site 1 
(NAP Vieques), and Site 7 (NSGA Sabana Seca) is similar to that at the 
upgradient well location at Site 12, drilling problems are also 
anticipated at these sites if the hollow-stem augering technique is used. 
ESE recommends that the mud rotary drilling technique be considered for 
use at those drilling locations where this problem is encountered. 



PERCENTAGE OF WORR COMPLETED 
T-- 

Approximately 1-S percent. 

PLANS FOR FOLLOWING MONTH 

1. Finalize Work and Safety Plan. 

2. Complete ground water, surface water, sediment, and soil sampling at 
Sites 2 and 3 at NAF Vieques. 

3. Continue laboratory analyses of samples. 

4. Install the monitor wells at Sites 13. and 5 at NAVSTA Roosevelt Roads. 

CONFIRMTION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 

None 


